

## West Campus Cleanup Projects

### Status as of August 24, 2017

The following cleanup projects are in progress or completed at West Campus as of August 23, 2017. Estimated costs are provided for those projects that have either incurred costs, have purchase orders issued for services, or for which quotes for services have been received:

Location	Description	Responsible Person/ Department	Estimated Cost	% Complete
South of Hammer Throw Practice area, and East of Salvage Reservoir	Removal of ≈5,000 orchard heaters, fuel contents and underlying contaminated soil	A. Grey, R. Watson, K. Winters/ EH&S	\$51,712	15%
North of Former Pesticide Waste Pits site (Field 16)	Cleanout/removal of two aboveground storage tanks	R. Watson/ EH&S	TBD	15%
North of Hammer Throw Practice Area	Pile of concrete/construction debris including asbestos-containing material and lead	J. Hernandez/ Facilities Services	\$17,000	15%
North of Field 14, North and South of Field 15, East of Field 16	Demolition of twelve structures requiring hazard assessment for possible lead abatement, biohazard, and hazardous waste removal	S. Donnell/ A&E	\$273,170	70%
South of Solar Farm	Closure/removal of three USTs, include demolition of overlying and adjacent buildings	S. Donnell/ A&E	\$100,000	100%
Volatile Liquids Storage Building	Site investigation of pesticide application equipment rinse sink drainage area, including soil sampling	A. Grey, K. Winters/ EH&S	\$10,900	100%
Entomology Compounding Building waste	Site investigation of subsurface waste sump condition, including soil sampling and waste sump evaluation for continued use	A. Grey, K. Winters/ EH&S	\$21,500	100%
Verley Barn area	Cleanout of Botany and Plant Sciences storage container #24	R. Watson/ EH&S	\$15,768	100%