

West Campus Cleanup Projects Status as of November 25, 2016

The following cleanup projects are in progress at West Campus as of November 16, 2016. Estimated costs are provided for those projects that have either incurred costs, have purchase orders issued for services, or for which quotes for services have been received:

Location	Description	Responsible Person/ Department	Estimated Cost	% Complete
South of Solar Farm	Closure/removal of three USTs, include demolition of overlying and adjacent buildings	S. Donnell/ A&E	\$100,000	95%
Volatile Liquids Storage Building	Site investigation of pesticide application equipment rinse sink drainage area, including soil sampling	A. Grey, K. Winters/ EH&S	\$10,900	90%
Entomology Compounding Building waste	Site investigation of subsurface waste sump condition, including soil sampling and waste sump evaluation for continued use	A. Grey, K. Winters/ EH&S	\$21,500	75%
South of Hammer Throw Practice area, and East of Salvage Reservoir	Removal of ≈5,000 orchard heaters, fuel contents and underlying contaminated soil	A. Grey, R. Watson, K. Winters/ EH&S	\$51,712	10%
Verley Barn area	Cleanout of Botany and Plant Sciences storage container #24	R. Watson/ EH&S	\$15,768	10%
North of Former Pesticide Waste Pits site (Field 16)	Cleanout/removal of two aboveground storage tanks	R. Watson/ EH&S	Stericycle quote pending	10%
North of Hammer Throw Practice Area	Pile of concrete/construction debris including asbestos-containing material and lead	J. Hernandez/ Facilities Services	TBD	10%
North of Field 14, North and South of Field 15, East of Field 16	Demolition of twelve structures requiring hazard assessment for possible lead abatement, biohazard, and hazardous waste removal	S. Donnell/ A&E	TBD	5%